

**CITY OF NIAGARA FALLS
NEW YORK**

March 20, 2018

TO: City Council
FROM: Mayor Paul A. Dyster

**SUBJECT: LOCKPORT STREET RESURFACING PROJECT
Main Street to North Avenue – PIN 5757.09
CHANGE ORDER #1**

A contract for the above reference project was awarded to Accadia Site Contracting, Inc. on November 16, 2016 in the amount of \$1,328,529.28.

During the course of work, the Contractor encountered extra work beyond the initial scope of this contract. The out of scope items in question stem primarily from a severely deteriorated road base which needed to be replaced before continuing paving. The total cost of the extra work is \$228,589.75. However, as a Federal and New York State sponsored project the City will seek additional funding to cover a portion of the additional cost and \$57,000.00 for water related work is reimbursable by the N.F. Water Board.

Funding is available in the “capital project’s available fund balance” and from a Supplemental Agreement with NYSDOT.

Therefore it is the recommendation of the undersigned that **Change Order #1** in the amount of **\$228,589.75** be approved.

Will the Council vote to so approve and authorize the mayor to execute a change order in a form acceptable to the Corporation Counsel?

Respectfully submitted,

Mayor Paul A Dyster

Nicholas Melson, City Administrator

John Gerlach P.E., City Engineer

Funding Available:

Daniel Morello, City Controller
Council Meeting: March 28, 2018

Kennedy_____ Scott _____ Tompkins_____ Voccio _____ Touma_____