

**CITY OF NIAGARA FALLS  
NEW YORK**

November 7, 2018

**TO:** City Council  
**FROM:** Mayor Paul A. Dyster  
**SUBJECT: CHANGE ORDER #1 – \$0.00  
COMPLETION OF TENTH STREET CONSTRUCTION PROJECT  
PIN 5757.17**

A contract for the above referenced project was awarded to Mark Cerrone Inc. on November 13, 2017, in the amount of \$443,421.50.

While this project was under construction, underground traffic loops were found to be either missing or damaged and in need of repair. Additional catch basin grates were also required. These items required an increase in cost of \$7,445.90. In addition, a few contract quantities were exceeded based on actual field conditions encountered. However, there were also a number of contract quantities which underran. Taking into account these increases and decreases, the requested changes would actually result in a net decrease in the amount of \$12,919.21, resulting in a final contract amount of \$430,502.29.

Will the Council vote to approve and authorize the Mayor to execute a change order in a form acceptable to the Corporation Counsel?

Respectfully submitted,

Mayor Paul A. Dyster

Nicholas Melson, City Administrator

John Gerlach P.E. City Engineer

Council Meeting: November 14, 2018

Kennedy\_\_\_\_\_ Scott \_\_\_\_\_ Tompkins\_\_\_\_\_ Vocchio \_\_\_\_\_ Touma\_\_\_\_\_