

**CITY OF NIAGARA FALLS  
NEW YORK**

January 18, 2019

**TO:** City Council  
**FROM:** Mayor Paul A. Dyster  
**SUBJECT: CHANGE ORDER # 1/FINAL  
A.D.A. COMPLIANCE PROJECT (SITE WORK/CIVIL)**

A contract for the above referenced project was awarded to Mark Cerrone, Inc. on March 28, 2018 in the amount of \$417,900.00.

After the start of the project, existing site conditions necessitated work beyond the original scope of the court-mandated site alterations. These additional tasks include catch basin repair/replacements, drinking fountain leak repairs, and additional concrete sidewalk and ramp installations at sites possessing a change in use, grade and/or physical location.

The costs associated with the extra basin work and concrete placements are \$5,115.00 and \$27,996.05 respectively (▲ 7.9%) for a total extra charge of \$33,111.05, bringing the contract total to \$451,011.05. Funding is available in capital code H0919.

Will the Council vote to so approve and authorize the Mayor to execute a change order in a form acceptable to the Corporation Counsel?

Respectfully submitted,

Mayor Paul A. Dyster

Nicholas Melson, City Administrator

John Gerlach, P.E. City Engineer

Funding Approval:

\_\_\_\_\_  
Daniel Morello, City Controller  
Council Meeting: January 23, 2019

Kennedy \_\_\_\_\_ Scott \_\_\_\_\_ Tompkins \_\_\_\_\_ Voccio \_\_\_\_\_ Touma \_\_\_\_\_