

**CITY OF NIAGARA FALLS  
NEW YORK**

March 11, 2019

**TO:** City Council  
**FROM:** Mayor Paul A. Dyster

**SUBJECT: CHANGE ORDER #2 – Consultant Services for  
Rehabilitation of Buffalo Avenue Bridge over  
Cayuga Creek - PIN # 5761.44**

A contract for the above referenced project was awarded to C&S Engineers, Inc. on July 23, 2017 for Professional Services, Design and Construction Support Services and Construction Inspection.

During construction, it was discovered that the bridge needed additional extensive repairs not included in the original scope. The Consultant's inspection team managed said project so that the additional construction repair costs came in under budget.

The additional time required to manage and inspect the project exceeded the original contract amount approved by Council and this change order is to compensate C&S Engineer's for that extended construction time. Since there was a savings in the construction phase, that money can be used to offset the additional consultant expenses for a \$0.00 increase to the project cost. No new additional monies are required.

Please note that the City is receiving 80% reimbursement of all project cost from Federal Highway Administration, 15% State Marchiselli Funding, and the Local share funding match of 5%.

It is the recommendation of the undersigned that Change Order #2 be approved in the amount of \$8,600.00. Funding for this change order is a transfer of funds from the Construction budget to the Consultant's budget.

Will the Council vote to so approve and authorize the mayor to execute a contract in a form acceptable to the Corporation Counsel?

Respectfully submitted,

Mayor Paul A Dyster

Nicholas Melson, City Administrator

John Gerlach P.E., City Engineer

Funding Approval:

\_\_\_\_\_  
Daniel Morello, City Controller  
Council Meeting: March 20, 2019

Kennedy\_\_\_\_\_ Scott\_\_\_\_\_ Tompkins\_\_\_\_\_ Voccio \_\_\_\_\_ Touma\_\_\_\_\_