

**CITY OF NIAGARA FALLS  
NEW YORK**

January 18, 2019

**TO:** City Council  
**FROM:** Mayor Paul A. Dyster  
**SUBJECT: CHANGE ORDER #1 & FINAL - \$102,186.27  
LOCKPORT ROAD RESURFACING PROJECT R.P. 938**

A contract for the above referenced project was awarded to Occhino Corp, 2650 Seneca Street, West Seneca, New York on June 20, 2018 in the amount of \$545,104.55

Shortly after the start of the project, issues related to existing poor soil & subbase conditions, faulty and combined drainage piping issues, and NYSDOT Asphalt Adjustment protocols forced the contractor to perform tasks as well as install materials that were not anticipated in the initial scope of the project. The cost of the additional tasks, in addition to actual bid item overruns totals \$102,186.27\*, bringing the new contract total to \$647,290.82.

It is important to note that the entire project is 100% reimbursable through the City's annual allotment of NYSDOT's Consolidated Highway Improvement Program (CHIPs) Funding.

Will the Council vote to so approve and authorize the Mayor to execute a change order in a form acceptable to the Corporation Counsel?

Respectfully submitted,

Mayor Paul A. Dyster

Nicholas Melson, City Administrator

John Gerlach, P.E. City Engineer

Funding approval:

---

Daniel Morello, City Controller  
Council Meeting: January 23, 2019

Kennedy\_\_\_\_\_ Scott\_\_\_\_\_ Tompkins\_\_\_\_\_ Vocchio\_\_\_\_\_ Touma\_\_\_\_\_