

**CITY OF NIAGARA FALLS
NEW YORK**

January 18, 2019

TO: City Council
FROM: Mayor Paul A. Dyster
**SUBJECT: CHANGE ORDER # 1 - \$0.00
2018 MUNICIPAL SIDEWALK REPLACEMENT PROJECT**

A contract for the above referenced project was awarded to Valeri Concrete Construction, Inc. on May 9, 2018 in the amount of \$252,500.00

After the project's award, it was determined that a substantial amount of six (6") inch thick concrete sidewalk/driveway aprons included in the 2018 Municipal Sidewalk Replacement Project would not be necessary after the decision to remove Lockport Street from the In House Paving Plan was made.

Conversely, streets substituted in Lockport Road's place on the In-House Paving list increased the need for related four (4") inch thick standard concrete sidewalk installations beyond the original bid quantity. The contractual quantity underruns noted above will allow all excess concrete installations to be paid for with no additional cost (\$0.00) to the project.

Will the Council vote to so approve and authorize the Mayor to execute a change order in a form acceptable to the Corporation Counsel?

Respectfully submitted,

Mayor Paul A. Dyster

Nicholas Melson, City Administrator

John Gerlach, P.E. City Engineer

Kennedy_____ Scott _____ Tompkins_____ Voccio_____ Touma_____