

CITY OF NIAGARA FALLS
NEW YORK

December 18, 2018

TO: City Council
FROM: Mayor Paul A. Dyster
SUBJECT: **Change Order #1 – Hyde Park Ball Diamond Improvements – Phase I**

A contract for the above referenced project was awarded to 4th Generation Construction, Inc. on November 13, 2017, in the amount of \$244,600.00.

As this project progressed some additional improvements to the ball diamonds were made to make the outfields safer for play as well as more conducive to maintenance. These improvements included additional grading and filling of ruts throughout the outfields as well as the addition of a pitcher's mound and outfield gates.

These changes will result in an additional \$15,770.00, bringing the total contract amount to \$260,370.00. Funding is available through the Department of Community Development.

Will the Council vote to approve and authorize the Mayor to execute a change order in a form acceptable to the Corporation Counsel?

Respectfully submitted,

Mayor Paul A. Dyster

Nicholas Melson, City Administrator

Seth Piccirillo, Director of Community Development

John Gerlach P.E. City Engineer

Funding Approval:

Daniel Morello, City Controller
Council Meeting: January 2, 2019

Kennedy _____ Scott _____ Tompkins _____ Vocchio _____ Touma _____