

**CITY OF NIAGARA FALLS
NEW YORK**

December 6, 2019

TO: City Council
FROM: Mayor Paul A. Dyster
SUBJECT: CHANGE ORDER #1 – CONSTRUCTION OF FIRE TRAINING TOWER

A contract for the above referenced project was awarded to Scrufari Construction Co. LLC on May 29, 2019, in the amount of \$338,250.00.

During construction, the local electric provider, National Grid, informed the City that the originally selected utility pole for providing electric service to the new structure was insufficient. The pole then designated by National Grid was further away from the project site, thus the Contractor incurred extra expense in trenching, wiring and conduit to connect the new power. In addition, some piping, panelboard and conduit alterations were required on the interior of the tower to ensure code compliance. These changes will result in an additional \$20,518.00, bringing the total contract amount to \$358,768.00. Funding is available from tribal revenue.

Will the Council vote to approve and authorize the Mayor to execute a change order in a form acceptable to the Corporation Counsel?

Respectfully submitted,

Mayor Paul A. Dyster

Nicholas Melson, City Administrator

John Gerlach P.E., City Engineer

Funding Approval:

Daniel Morello, City Controller
Council Meeting: December 11, 2019

Kennedy_____ Scott_____ Tompkins_____ Voccio_____ Touma_____