

**CITY OF NIAGARA FALLS
NEW YORK**

July 1, 2019

TO: City Council

FROM: Mayor Paul A. Dyster

**SUBJECT: Roof Replacement at the Golf Sports Complex
Hyde Park Golf Course.
CHANGE ORDER #1**

A contract for the above referenced project was awarded to Joseph Sanders & Sons, Inc. on April 30, 2019 in the Amount of \$ 147,927.00.

During the course of work, two items not part of the original scope of work, needed to be addressed in order for the City to have an independent company certify the roof warranty. The first item was copper flashing required in the valleys. The second was to provide new sub straight surface for area above current flashing that was installed improperly. The subsequent cost for this extra work including labor, materials and overhead & profit is \$1,146.06 for a new total contract amount of \$149,073.06

It is the recommendation of the undersigned that Change Order #1 in the amount of **\$1,146.06** be approved. Funding for the project will be from existing tribal fund balance.

Will the Council vote to so approve and authorize the Mayor to execute a change order in a form acceptable to the Corporation Counsel?

Respectfully submitted,

Mayor Paul A. Dyster

Nicholas Melson, City Administrator

John Gerlach, P.E. City Engineer

Funding Approval:

Daniel Morello, City Controller
Council Meeting: July 10, 2019

Kennedy _____ Scott _____ Tompkins _____ Voccio _____ Touma _____