

**CITY OF NIAGARA FALLS
NEW YORK**

September 12, 2019

TO: City Council
FROM: Mayor Paul A. Dyster
**SUBJECT: CHANGE ORDER #1/FINAL - \$0
LIBERTY PARK PLAYGROUND INSTALLATION**

A contract for the above referenced project was awarded to Valleyview Enterprise LLC on June 6, 2019 in the amount of \$170,750.00.

After the start of the project, it was necessary to accommodate the inclusion of extra play or exercise features not initially included in the project's initial scope. The cost to enlarge the play area and the ancillary materials is \$7,268.38. However, underruns on other items included in this contract will allow the payment for the extra material without any additional funding (\$0.00) to this project.

Will the Council vote to so approve and authorize the Mayor to execute a change order in a form acceptable to the Corporation Counsel?

Respectfully submitted,

Mayor Paul A. Dyster

Nicholas Melson, City Administrator

Seth Piccirillo, Director of Community Development

John Gerlach, P.E. City Engineer

Kennedy_____ Scott _____ Tompkins _____ Voccio _____ Touma _____