

**CITY OF NIAGARA FALLS
NEW YORK**

September 26, 2019

TO: City Council
FROM: Mayor Paul A. Dyster
**SUBJECT: CHANGE ORDER #1/FINAL - \$ 4,006.25
HYDE PARK SEWER LATERAL REPAIR
VIDEO INSPECTION & CLEANING**

A contract for the above referenced project was awarded to J. R. Swanson Co. Inc. 413 103rd St. Niagara Falls NY on June 26, 2019 in the amount of \$4,750.00.

After starting the video inspection of the failed sewer lateral, it became apparent that additional sewer failures were present beyond our original area of interest. Additionally, the expanded inspection and cleaning required access to Pine Avenue, creating a new need for maintenance and protection of traffic that didn't exist with the initial scope. Prorating the original quote on a per foot basis, the extra cost came to \$4,006.25, for a new project total of \$8,756.25. Funding from CDBG unprogrammed fund has been earmarked for this project.

Will the Council vote to so approve and authorize the Mayor to execute a change order in a form acceptable to the Corporation Counsel?

Respectfully submitted,

Mayor Paul A. Dyster

Nicholas Melson, City Administrator

Seth Piccirillo, Director of Community Development

John Gerlach P.E. City Engineer

Kennedy_____ Scott _____ Tompkins_____ Voccio_____ Touma_____