

**CITY OF NIAGARA FALLS
NEW YORK**

January 23, 2020

TO: City Council
FROM: Mayor Robert M. Restaino
SUBJECT: **Change Order #1 – 91st Street Ball Diamond Improvement Project**

A contract for the above referenced project was awarded to Scott Lawn Yard Inc. on April 3, 2019, in the amount of \$191,515.00.

An integral task of the improvements to the two ball diamonds being reconstructed was the complete re-grading to established little league safety standards. As the re-grading was completed, the new elevations in the outfield exposed the concrete fence post foundations in the outfield fencing. To ensure safety of the players the existing fence posts were required to be removed and reset at lower elevations. Damaged posts were replaced with new posts. In addition, the fence fabric required complete removal and reinstallation. These changes will result in an additional \$6,495.94, bringing the total contract amount to \$198,010.94. Funding is available from tribal revenue.

Will the Council vote to approve and authorize the Mayor to execute a change order in a form acceptable to the Corporation Counsel?

Respectfully submitted,

Mayor Robert M. Restaino

Anthony Restaino, City Administrator

John Gerlach, City Engineer

Funding Approval:

Daniel Morello, City Controller
Council Meeting: January 29, 2020

Kennedy_____ Spanbauer_____ Tompkins_____ Touma_____ Voccio_____