

**CITY OF NIAGARA FALLS
NEW YORK**

July 24, 2020

TO: City Council
FROM: Mayor Robert M. Restaino
**SUBJECT: CHANGE ORDER # 2/FINAL - \$14,590.00
A.D.A. COMPLIANCE PROJECT (BUILDINGS)**

A contract for the above referenced project was awarded to Walter Johnson Building Co. Inc. on March 20, 2018 in the amount of \$984,700.00. Change order #1 was approved by City Council on May 29, 2019 in the amount of \$18,992.25.

Subsequent to the start of the project, it was determined that in deference to the historic nature of City Hall, a lift would be substituted for the ramp installation and requisite rail removal originally slated for the Council Chambers. The cost associated with this substitution is \$14,590.00, bringing the contract total to \$1,018,282.25. Sufficient funding is available via the project bonding in capital code H0919.

Will the Council vote to so approve and authorize the Mayor to execute a change order in a form acceptable to the Corporation Counsel?

Respectfully submitted,

Mayor Robert M. Restaino

Anthony Restaino, City Administrator

Robert Buzzelli, Civil Engineer III

Funding Approval:

Daniel Morello, City Controller
Council Meeting: July 29, 2020

Kennedy_____ Spanbauer_____ Tompkins_____ Touma_____ Voccio_____