

**CITY OF NIAGARA FALLS  
NEW YORK**

April 22, 2021

**TO:** City Council  
**FROM:** Mayor Robert M. Restaino  
**SUBJECT: CHANGE ORDER #2/FINAL  
2020 DRAINAGE STRUCTURE REPLACEMENT AND REPAIR PROJECT**

A contract for the above referenced project was awarded to 4<sup>th</sup> Generation Construction Co. Inc. on April 22, 2020 in the amount of \$415,356.00.

Due to discoveries of failed manhole risers and cast iron basins not evident prior to the milling/resurfacing process, additional quantities of catch basin replacements and manhole restorations were performed that were not included in the project's original scope. The costs associated with the extra drainage structure improvements total \$47,450.00, bringing the new contract total to \$462,806.00. The funding code will be H0320, which represents CHIPS funding to be received for 2020 projects.

Will the Council vote to so approve and authorize the Mayor to execute a change order in a form acceptable to the Corporation Counsel?

Respectfully submitted,

Mayor Robert M. Restaino

Anthony Restaino, City Administrator

Robert Buzzelli, Civil Engineer III

Funding Available:

---

Daniel Morello, City Controller  
Council Meeting: April 28, 2021

Kennedy \_\_\_\_\_ Soda \_\_\_\_\_ Spanbauer \_\_\_\_\_ Tompkins \_\_\_\_\_ Voccio \_\_\_\_\_