

**CITY OF NIAGARA FALLS  
NEW YORK**

January 14, 2021

**TO:** City Council  
**FROM:** Mayor Robert M. Restaino  
**SUBJECT: CHANGE ORDER #1 - \$19,268.00  
COMMUNITY DEVELOPMENT DEMOLITION PROJECT  
CONTRACT 2020-1**

A contract for the above referenced project was awarded to Regional Environmental Demolition, Inc. on October 21, 2020 in the amount of \$381,538.00.

Subsequent to the start of the project, three (3) additional structures were selected for demolition by the Administration, in conjunction with the City's Code Enforcement Department. The combination of buildings added and deleted from the project resulted in a net cost increase of \$19,268.00, bringing the new contract total to \$400,806.00. Funding is again secured by Community Development.

Will the Council vote to so approve and authorize the Mayor to execute a change order in a form acceptable to the Corporation Counsel?

Respectfully submitted,

Mayor Robert M. Restaino

Anthony Restaino, City Administrator

Robert Buzzelli, Civil Engineer III

Kennedy\_\_\_\_\_ Spanbauer \_\_\_\_\_ Touma\_\_\_\_\_ Voccio\_\_\_\_\_ Tompkins\_\_\_\_\_