

**CITY OF NIAGARA FALLS
NEW YORK**

June 17, 2021

TO: City Council

FROM: Mayor Robert M. Restaino

**SUBJECT: CHANGE ORDER #3 - \$490,000.00
JOHN B. DALY BOULEVARD EXTENSION PROJECT
FINAL DESIGN PHASE**

A contract for the above referenced project was awarded to Stantec Consulting Group Inc. on June 7, 2004 for professional consultant services and design related tasks in the amount of \$430,449.00. Change Orders #1 and #2 were approved by the City Council at its March 7, 2005 and June 8, 2015 meetings, respectively, in the amount of \$42,000.00.

The City has recently committed to completing the final design portion of the above-referenced project. Costs associated with the development of drainage and grading plans, material quantification and specification of methods, materials and procedures leading to the creation of biddable construction documents has been determined to be \$490,000.00. This would bring the total design costs for this project to \$962,449.00. Funding for these final design efforts is presently available from previous unspent funds allocated to the project in the amount of \$337,326.00 and \$152,674.00 from tribal revenues.

Will the Council vote to so approve and authorize the Mayor to execute a change order in a form acceptable to the Corporation Counsel?

Respectfully submitted,

Mayor Robert M. Restaino

Anthony Restaino, City Administrator

Robert Buzzelli, Civil Engineer III

Funding Approval:

Daniel Morello, City Controller
Council Meeting: July 7, 2021

Kennedy_____ Soda_____ Spanbauer_____ Voccio_____ Tompkins_____