

**CITY OF NIAGARA FALLS  
NEW YORK**

July 3, 2021

**TO:** City Council  
**FROM:** Mayor Robert M. Restaino  
**SUBJECT: 2020 DRAINAGE STRUCTURE REPLACEMENT AND REPAIR PROJECT -  
ARITHMATIC CORRECTION/CLARIFICATION**

A contract for the above referenced project was awarded to 4<sup>th</sup> Generation Construction Co. Inc. on April 22, 2020 in the amount of \$415,356.00. Two subsequent change orders to the contract added \$67,150.00 and \$47,450.00 respectively, at City Council meetings occurring in July 2020 and April 2021.

Please allow this brief Council item to correct a misstatement concerning the above referenced project's final contract total. In the body of the second change order, it was erroneously stated that the new contract total, after the addition of all of the requested funds, was \$462,806.00. In actuality, the final contract total should have been entered as \$529,956.00.

Note that the project is still completely eligible for full reimbursement via both the annual NYSDOT CHIPs funds and Federal HUD Community Development monies as previously detailed.

Thank you for your understanding.

Respectfully submitted,

Mayor Robert M. Restaino

Anthony Restaino, City Administrator

Robert Buzzelli, Civil Engineer III