

**CITY OF NIAGARA FALLS
NEW YORK**

October 8, 2021

TO: City Council
FROM: Mayor Robert M. Restaino
**SUBJECT: CHANGE ORDER #1 - \$1,000.00
HYDE PARK ICE PAVILION SEWER LATERAL REPAIR PROJECT**

A contract for the above referenced project was awarded to J.R. Swanson Plumbing Co. Inc. on July 21, 2021 in the amount of \$18,300.00.

As the repair neared completion, the summary video showed piping failures not immediately visible beforehand. Costs associated with additional piping and manhole alterations were based upon competitively obtained process and contractually established "Contingency Item" costs and totaled \$1,000.00, bringing the final contract total to \$19,300.00. Funding will be available by transferring from excess funds in Capital Account Code H0812 to Capital Account Code H0819.

Will the Council vote to so approve and authorize the Mayor to execute a change order in a form acceptable to the Corporation Counsel?

Respectfully submitted,

Mayor Robert M. Restaino

Anthony Restaino, City Administrator

Robert Buzzelli, Civil Engineer III

Funding Approval:

Daniel Morello, City Controller
Council Meeting: October 13, 2021

Kennedy _____ Soda _____ Spanbauer _____ Voccio _____ Tompkins _____