

**CITY OF NIAGARA FALLS
NEW YORK**

April 22, 2022

TO: City Council
FROM: Mayor Robert M. Restaino
**SUBJECT: CHANGE ORDER #2/FINAL – \$1,956.00
CITY HALL BOILER ROOM MOLD, ASBESTOS & LEAD REMEDIATION
STOHL ENVIRONMENTAL**

A contract for the above referenced project was awarded to Stohl Environmental Inc. on March 11, 2020, in the amount of \$13,570.00. Change Order #1 in the amount of \$5,000.00 was approved by the City Council at its February 3, 2021 meeting.

Subsequent to the completion of the initial boiler room survey, the City requested additional studies for mold and asbestos in and above the Finance Department offices. Costs for performing the field sampling and laboratory analysis was based upon the competitively-obtained item costs and will add an amount of \$1,956.00, bringing the final contract total to \$20,526.00. Funding is available in existing tribal revenues.

Will the Council vote to approve and authorize the Mayor to execute a change order in a form acceptable to the Corporation Counsel?

Respectfully submitted,

Mayor Robert M. Restaino

Anthony Restaino, City Administrator

Robert Buzzelli, Civil Engineer III

Funding Approval:

Daniel Morello, City Controller

Bax _____ Myles _____ Tompkins _____ Zajac _____ Spanbauer _____