

**CITY OF NIAGARA FALLS  
NEW YORK**

December 13, 2022

**TO:** City Council  
**FROM:** Mayor Robert M. Restaino  
**SUBJECT: CHANGE ORDER #1 – SAL MAGLIE ATHLETIC FIELD IMPROVEMENTS**

A contract for the above referenced project was awarded to Louis Del Prince & Sons, Inc. on August 10, 2020 in the amount of \$1,450,280.00.

After the start of the project, required exploratory excavations and the discovery of underground features required the contractor to perform additional tasks and add/reroute proposed drainage piping. Costs for these additional tasks and piping to date is \$37,707.00, bringing the contract total to \$1,487,987.00. Funding for these required additional tasks is available from American Rescue Plan Funds under the Treasury Guidance Expenditure Category 2.22, which is "Strong Healthy Communities".

Will the Council vote to so approve and authorize the Mayor to execute a change order in a form acceptable to the Corporation Counsel?

Respectfully submitted,

Mayor Robert M. Restaino

Anthony Restaino, City Administrator

Robert Buzzelli, Civil Engineer III

Funding Available:

\_\_\_\_\_  
Daniel Morello, City Controller

Bax \_\_\_\_\_ Myles \_\_\_\_\_ Tompkins \_\_\_\_\_ Zajac \_\_\_\_\_ Spanbauer \_\_\_\_\_