

**CITY OF NIAGARA FALLS
NEW YORK**

October 31, 2022

TO: City Council
FROM: Mayor Robert M. Restaino
**SUBJECT: SEWER LATERAL REPLACEMENT PROJECT – 2613 WELCH AVENUE
CHANGE ORDER #1 - \$2,980.00**

A contract for the above referenced project was awarded to Lasalle Contracting Corp. on September 15, 2021 in the amount of \$190,650.00.

Subsequent to the start of the sewer lateral repair at the above-referenced location, a video survey of the lateral revealed a failure directly beneath an existing tree. Tree removal became necessary to complete the repairs. The cost associated with this out-of-scope task is \$2,980.00, changing the contract total to \$193,630.00. Funding is available through Community Development.

Will the Council vote to so approve and authorize the Mayor to execute a change order in a form acceptable to the Corporation Counsel?

Respectfully submitted,

Mayor Robert M. Restaino

Anthony Restaino, City Administrator

Cliff Scott, Director of Community Development

Robert Buzzelli, Civil Engineer III

Bax _____ Myles _____ Tompkins _____ Zajac _____ Spanbauer _____