

**CITY OF NIAGARA FALLS
NEW YORK**

October 31, 2022

TO: City Council
FROM: Mayor Robert M. Restaino
**SUBJECT: CHANGE ORDER #2/FINAL: \$0.00
COMMUNITY DEVELOPMENT DEMOLITION PROJECT
CONTRACT 2022-1**

A contract for the above referenced project was awarded to Regional Environmental Demolition, Inc. on March 30, 2022 in the amount of \$470,729.31. Change Order #1 for \$18,500.00 was approved by the City Council at its September 7, 2022 meeting.

Subsequent to the award and start of the project, the City removed three (3) sites from the proposed demolition list. Doing so, the contractor incurred costs that will require reimbursement, along with requisite overhead and profit. These costs, in addition to other ancillary expenses not originally included on the project's scope, add \$16,220.58 to the project. However, underruns elsewhere in the contract allow the additional work to be paid without increasing the original contract amount (\$0.00) change order.

Will the Council vote to so approve and authorize the Mayor to execute a change order in a form acceptable to the Corporation Counsel?

Respectfully submitted,

Mayor Robert M. Restaino

Anthony Restaino, City Administrator

Robert Buzzelli, Civil Engineer III

Bax _____ Myles _____ Tompkins _____ Zajac _____ Spanbauer _____