

**CITY OF NIAGARA FALLS
NEW YORK**

April 17, 2023

TO: City Council

FROM: Mayor Robert M. Restaino

**SUBJECT: CHANGE ORDER #4 - \$0.00
PIN 5755.57 - JOHN B. DALY BOULEVARD EXTENSION PROJECT**

A contract for the above referenced project was awarded to Stantec Consulting Group Inc. on June 7, 2004 for professional consultant services and design related tasks in the amount of \$430,449.00. Change Orders #1 and #2 were approved by the City Council at its March 7, 2005 and June 8, 2015 meetings, respectively, in the amount of \$42,000.00. Change Order #3 was approved July 7, 2021 in the amount of \$490,000.00.

Subsequent to the start of this project's final design phase, added New York State Department of Transportation design requirements and right-of-way caveats have forced repeated alterations and revisions on the part of the City and its designer (Stantec). The tasks in question are ongoing, and the fees for those out of scope performances have been estimated at a not-to-exceed amount of \$35,000.00. However, existing underruns in environmental work and right-of-way preliminaries will allow those extra costs to be paid without additional funding being allocated to the project (\$0.00 change order).

Will the Council vote to so approve and authorize the Mayor to execute a change order in a form acceptable to the Corporation Counsel?

Respectfully submitted,

Mayor Robert M. Restaino

Bax _____ Cauley _____ Myles _____ Tompkins _____ Zajac _____