

**CITY OF NIAGARA FALLS
NEW YORK**

February 10, 2023

TO: City Council
FROM: Mayor Robert M. Restaino
**SUBJECT: CHANGE ORDER #2 - \$0.00
RESIDENTIAL COMBINED SEWER LATERAL REPLACEMENT PROJECT**

A contract for the above referenced project was awarded to Lasalle Contracting Corp. on September 15, 2021 in the amount of \$190,650.00.

Subsequent to the start of the project, additional cleaning was required beyond the original scope of the project. Costs associated with the extra lateral work was is \$1,000.00. However, existing underruns elsewhere in the contract will allow the costs incurred to be paid without allotting additional funding (\$0.00 change order).

Will the Council vote to so approve and authorize the Mayor to execute a change order in a form acceptable to the Corporation Counsel?

Respectfully submitted,

Mayor Robert M. Restaino

Anthony Restaino, City Administrator

Robert Buzzelli, Civil Engineer III

Bax_____ Cauley _____ Myles_____ Tompkins_____ Zajac_____