

**CITY OF NIAGARA FALLS  
NEW YORK**

March 3, 2023

**TO:** City Council  
**FROM:** Mayor Robert M. Restaino  
**SUBJECT: CHANGE ORDER #2 – SAL MAGLIE ATHLETIC FIELD IMPROVEMENTS**

A contract for the above referenced project was awarded to Louis Del Prince & Sons, Inc. on August 10, 2020 in the amount of \$1,450,280.00.

As the newest construction season rapidly approaches, the City is resuming the athletic field improvement project started last fall. In particular, the City is looking to add improvements and upgrades to the playing field and the stadium in general that were not included in the original project's scope.

These additions to the ongoing project include new stadium fencing (fabric and support structures), the repair of existing electrical failures, and ancillary grading and excavating needed to accomplish these newly requested tasks. Costs associated with the fencing (\$106,400.00), electrical repair (\$30,000.00) and ancillary earth work (\$48,300.00) total \$184,700.00, bringing the new contract total to \$1,672,687.00. Funding for these required additional tasks is available from American Rescue Plan Funds under the Treasury Guidance Expenditure Category 2.22, which is "Strong Healthy Communities".

Will the Council vote to so approve and authorize the Mayor to execute a change order in a form acceptable to the Corporation Counsel?

Respectfully submitted,

Mayor Robert M. Restaino

Bax \_\_\_\_\_ Cauley \_\_\_\_\_ Myles \_\_\_\_\_ Tompkins \_\_\_\_\_ Zajac \_\_\_\_\_